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Nomor Surat 008/Ext-WMI/11/2023

Nama Perusahaan Wilton Makmur Indonesia Tbk

Kode Emiten SQMI
Lampiran 1
Perihal Laporan Informasi atau Fakta Material Project Milestone Update - IlI

Dengan ini kami untuk dan atas nama perusahaan menyampaikan Laporan Informasi atau Fakta Material sebagai
berikut:

Nama Emiten atau Perusahaan Publik Wilton Makmur Indonesia Thk
Metal and Mineral Mining

(62) 21-612 5585

Bidang Usaha

Telepon
Faksimili (62) 21-612 5583
Alamat Surat Elektronik (email) email@wilton-groups.com

Tanggal Kejadian 02 Februari 2023

Jenis Informasi atau Fakta Material Project Milestone Update - 1lI

Uraian Informasi atau Fakta Material Sebagaimana terlampir

Dampak kejadian, informasi atau fakta
material tersebut terhadap kegiatan
operasional, hukum, kondisi keuangan,
atau kelangsungan usaha Emiten atau
Perusahaan Publik

Demikian untuk diketahui.

Hormat Kami,

Wilton Makmur Indonesia Tbk

Mohammad Noor Syahriel

Corporate Secretary

Wilton Makmur Indonesia Tbhk
Komplek Harco Mangga Dua (Agung Sedayu), Block C No. 5 JI. Mangga dua Raya,
Telepon : (62) 21-612 5585, Fax : (62) 21-612 5583, -

Nama Pengirim Mohammad Noor Syahriel

Jabatan Corporate Secretary




Tanggal dan Waktu 02-02-2023 17:43

Lampiran 1. 23-02-02 Project Milestone Update - IIl.pdf

Dokumen ini merupakan dokumen resmi Wilton Makmur Indonesia Tbk yang tidak memerlukan tanda tangan karena
dihasilkan secara elektronik oleh sistem pelaporan elektronik. Wilton Makmur Indonesia Tbk bertanggung jawab
penuh atas informasi yang tertera didalam dokumen ini.




WILTON

Project Milestone Update -l
PT Wilton Makmur Indonesia Tbk.

Direksi PT. Wilton Makmur Indonesia Tok (“Perseroan” dan bersama-sama dengan anak
perusahaannya, “Grup”) mengacu pada Laporan Tahunan FY2021 yang telah disampaikan
oleh Perseroan pada tanggal 31 Mei 2022, Update Tengah Tahun yang telah disampaikan
pada tanggal 22 Juli 2022, Project Milestone Update — | yang telah disampaikan pada
tanggal 19 September 2022, dan Project Milestone Update - Il yang telah disampaikan pada
tanggal 25 Oktober 2022, serta Public Expose Tahunan pada tanggal 28 Desember 2022,
Direksi Perseroan ingin menyampaikan informasi terbaru kepada pemegang saham terkait
perkembangan pembangunan 500tpd Flotation and Carbon-In-Leach Processing Facility
Plant (“Fasilitas Pemrosesan 500tpd”) di Ciemas Gold Project.

Direksi ingin menyampaikan bahwa pelaksanaan Trial Production Fasilitas Pemrosesan 500tpd
telah selesai dilakukan (“Milestone Ketiga”).

Setelah Milestone Ketiga selesai, Grup akan meningkatkan akfivitas penambangan dalam
beberapa tahap.

Kecuali keadaan yang tidak terduga, Direksi mengharapkan Milestone Keempat akan
sebagai berikut:

¢ Produksi Komersial 250tpd pada Maret 2023

e Produksi Komersial 300tpd pada April 2023

e Produksi Komersial 350tpd pada Mei 2023

e Produksi Komersial 400tpd pada Juni 2023

e Produksi Komersial 500tpd pada Juli 2023

Pemegang Saham dapat merujuk ke tautan berikut di bawah ini untuk mendapatkan salinan
foto terbaru tentang perkembangannya serta milestone yang telah ditargetkan sebelumnya.
https://wilton.id/projects/project-gallery/project-gallery-2022/

Direksi Perseroan akan terus memberikan pembaruan (update) sebagaimana mestinya.

Para pemegang saham Perseroan dan calon investor disarankan untuk berhati-hati dalam
bertransaksi efek Perseroan dan disarankan untuk membaca pengumuman ini dan
pengumuman lebih lanjut dari Perseroan dengan seksama. Jika ragu, pemegang saham
Perusahaan dan calon investor disarankan unfuk mendapatkan saran independen dari
konsultan profesional mereka sebelum melakukan perdagangan atau membuat keputusan
investasi apa pun pada efek Perseroan.

Jakarta, 2 Februari 2023
Atas Nama Direksi
PT Wiltlon Makmur Indonesia Tbk.

PT Wilton Makmur Indonesia Tbk
Komplek Harco Mangga Dua
(Agung Sedayu), Block C No.5A

JI. Mangga Dua Raya,

Jakarta 10730, Indonesia

Tel. (62-21) 612 5585, 612 5586

612 5587, 612 5588

Fax. (+62 21) 612 5583


https://wilton.id/projects/project-gallery/project-gallery-2022/
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Letter / Announcement No. 008/Ext-WMI/11/2023

Issuer Name Wilton Makmur Indonesia Tbk

Issuer Code SQMI

Attachment 1

Subject Material Information or Facts Report Project Milestone Update - IlI

The company hereby announce the Material Information or Facts Report as follows

Name of Issuer or Public Company

Wilton Makmur Indonesia Thk

Business Activities

Metal and Mineral Mining

Telephone

(62) 21-612 5585

Faximile

(62) 21-612 5583

Email Address

email@wilton-groups.com

Date of Event

02 February 2023

Type of Material Information or Facts

Project Milestone Update - llI

Description of Material Information or
Facts

As attached

Impact of event, material information or
facts towards Issuers or Public
Company’s operational activities, legal,
financial condition, or going concern

Thus to be informed accordingly.

Respectfully,

Wilton Makmur Indonesia Tbhk

Mohammad Noor Syahriel

Corporate Secretary

Wilton Makmur Indonesia Thk

Komplek Harco Mangga Dua (Agung Sedayu), Block C No. 5 JI. Mangga dua Raya,
Phone : (62) 21-612 5585, Fax : (62) 21-612 5583, -

Sender Name Mohammad Noor Syahriel

Function Corporate Secretary

Date and Time 02-02-2023 17:43




Attachment 1. 23-02-02 Project Milestone Update - IIl.pdf

This is an official document of Wilton Makmur Indonesia Tbk that does not require a signature as it was generated
electronically by the electronic reporting system. Wilton Makmur Indonesia Tbk is fully responsible for the
information contained within this document.




WILTON

Project Milestone Update - Il of
PT Wilton Makmur Indonesia Tbk.

The Board of Directors ("BOD") of PT. Wiltfon Makmur Indonesia Tbk (the “"Company” and
together with its subsidiaries, the “"Group”) refers to the FY2021 Annual Report released on 31
May 2022, the Mid-Year Update released on July 22, 2022, the Project Milestone Update — |
released on September 19, 2022; the Project Milestone Update — Il released on October 25,
2022; and the Annual Public Expose held on December 28, 2022. The BOD wishes to provide
an update to shareholders on the progress of the development of the 500tpd Flotation and
Carbon-In-Leach Processing Facility (*500tpd Processing Facility”) at the Ciemas Gold Project.

The BOD wishes to advice that the Trial Production of the 500tpd Processing Facility has been
completed (“3rd Milestone”).

Following the completion of the 3@ Milestone, the Group shall ramp up the mining activities in
several stages.

Barring unforeseen circumstances, the BOD expects the 4th Milestone fo be:
e Commercial Production of 250tpd in March 2023
e Commercial Production of 300tpd in April 2023
e Commercial Production of 350tpd in May 2023
e Commercial Production of 400tpd in June 2023
e Commercial Production of 500tpd in July 2023

Shareholders may refer to the following links below for a copy of the latest photos on the
progress and the targeted milestones.
https://wilton.id/projects/project-gallery/project-gallery-2022/

The Board will continue to provide updates as and when necessary.

Shareholders of the Company and potential investors are advised to exercise caution when
dealing in the securities of the Company and are advised to read this announcement and any
further announcements by the Company carefully. When in doubt, shareholders of the
Company and potfenfial investors are advised fo seek independent advice from their
professional advisors before trading or making any investment decision in the Company’s
securities.

Jakarta, February 2, 2023
The Board of Directors
Pt Wilton Makmur Indonesia Tbk.

PT Wilton Makmur Indonesia Tbk
Komplek Harco Mangga Dua
(Agung Sedayu), Block C No.5A

JI. Mangga Dua Raya,

Jakarta 10730, Indonesia

Tel. (62-21) 612 5585, 612 5586

612 5587, 612 5588

Fax. (+62 21) 612 5583


https://wilton.id/projects/project-gallery/project-gallery-2022/

